COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2018

ESTI MATE SUMVARY 09: 06: 51
CONTI D; C20866 ESTI MATE NO: 0009 PROG SPEC YR: 2005
PCN: 20866- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 164.5 DAYS TI ME ALLOW 190 WORK DAYS
US 36 at MP 140.1 and MP 140.9 PERCENT TIME:  86.58 ORI G TIME ALLOW 190 WORK DAYS
PROJECT NO. BR0362- 037
US 36 BRI DGE REPLACEMENTS
NAMVE OF ROAD:
PROJECT COUNTI ES: WASHI NGTON
CONTRACTOR:
JHL ENTERPRI SES, INC. dba JHL CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 06/ 05/ 2018 DATE TI ME STARTED 09/25/2017
7076S. ALTON WAY, BLDG. H DATE LET 07/ 27/ 2017 DATE WORK BEGAN 09/ 25/2017
DATE AWARDED 08/ 14/ 2017 DATE TI ME SToPPeD 06/ 06/ 2018
DATE CONTRACT EXECUTED 09/06/2017 DATE ACCEPTED 06/ 06/ 2018
CENTENNI AL CO 80112-20;(303)741- 6116 DATE NOTI CE TO PROCEED 09/ 25/ 2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 814, 156. 10 PARTI Cl PATI NG $ 3,814, 156. 11 $ 27,172.75
AWARD PRQIJECT AMT: $  3,827,189.24 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 3,814, 156. 11 27,172.75
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,814, 156. 11 27,172.75
TOTAL CLAI MS: $ 0.00 RETAI NAGE -57,407.84 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 756, 748. 27 27,172.75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3, 756, 748. 27 27,172.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 27,172.75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20866- BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO 0009 09: 06: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 1, 123. 000 1,123. 000
Sy 0. 000 0. 00
5.27000 1,123. 000 5,918.21
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 3,873. 000 3, 873. 000
SY 0. 000 0. 00
2.21000 3, 873. 000 8, 559. 33
0015 202-00250 *Renoval of Pavenent Marking 2,917. 000 2,917. 000
SF 0. 000 0. 00
3.97000 2,917. 000 11, 580. 49
0017 202-00090 Rem Del i neat or Novenber 2017 MCRs 37. 000 37.000
EACH 0. 000 0. 00
7.50000 37.000 277.50
0020 202-01000 *Renobval of Fence 2,110. 000 2,110. 000
LF 0. 000 0. 00
1. 70000 2,110. 000 3,587.00
0025 202-01035 *Rermoval of Gate 2.000 2.000
EACH 0. 000 0. 00
226. 65000 2.000 453. 30
0030 203-00050 *Unsui tabl e Materi al 177.000 177.000
cY 0. 000 0. 00
11. 62000 177. 000 2,056. 74
0035 203-00060  *Enbanknment Material (Conplete In Place) 8, 261. 000 8, 261. 000
cY 0. 000 0. 00
55. 29000 8, 261. 000 456, 750. 69
0040 203-01500 *Bl adi ng 18. 000 18. 000
HOUR 0. 000 0. 00
169. 98000 18. 000 3, 059. 64
0045 203-01550 *Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
169. 98000 0. 000 0. 00
0050 203-01597 *Pot hol i ng 4. 000 4.000
HOUR 0. 000 0. 00

226. 64000 4. 000 906. 56



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20866- BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO: 0009 09: 06: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-01620 Sweepi ng 21. 000 21.000
HOUR 0. 000 0. 00
73. 66000 21.000 1, 546. 86
0060 206-00000  *Structure Excavation 1, 556. 000 1, 556. 000
cY 0. 000 0. 00
18. 13000 1, 556. 000 28, 210. 28
0065 208-00002 *Erosion Log Type 1 (12 Inch) 7, 954. 000 7,954. 000
LF 0. 000 0.00
4. 25000 7,954. 000 33,804.50
0070 208-00013 *Erosi on Log Type 1 (20 Inch) 270. 000 270. 000
LF 0. 000 0. 00
10. 20000 270. 000 2,754.00
0075 208- 00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
7.37000 0. 000 0. 00
0080 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 699. 83000 2.000 3, 399. 66
0085 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
3,682.97000 2.000 7,365. 94
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 40. 000
HOUR 0. 000 0. 00
62. 33000 40. 000 2,493. 20
0095 208-00105 Renoval and Disposal of Sedinment (Equipnent) 26. 000 26. 000
HOUR 0. 000 0. 00
96. 32000 26. 000 2,504. 32
0100 208-00207  *Erosion Control Management 38. 000 38. 000
DAY 0. 000 0. 00
339. 97000 38. 000 12,918. 86
0105 212-00006 *Seeding (Native) 7.600 7.600
ACRE 0. 000 0. 00

849. 92000 7.600 6, 459. 39



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20866- BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO: 0009 09: 06: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 212-00009 *Seedi ng (Tenporary) 2. 400 2.400
ACRE 0. 000 0. 00
623. 27000 2.400 1, 495. 85
0115 212-00032 *Soi | Conditioning 7.600 7.600
ACRE 0. 000 0. 00
3, 682. 97000 7.600 27,990. 57
0120 213-00003 *Mul ching (Weed Free) 10. 000 10. 000
ACRE 0. 000 0. 00
679. 93000 10. 000 6, 799. 30
0125 213-00061 *Mul ch Tackifier 2,100. 000 2,100. 000
LB 0. 000 0. 00
2.72000 2,100. 000 5,712.00
0130 304-06000 *Aggregate Base Course (Cl ass 6) 349. 210 349. 210
TON 0. 000 0. 00
96. 32000 349. 210 33,635.91
0135 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 96. 050 96. 050
TON 0. 000 0. 00
283. 31000 96. 050 27,211.93
0140 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 1, 009. 350 1, 009. 350
TON 0. 000 0. 00
143. 35000 1, 009. 350 144, 690. 32
0145 420-00112 *Ceotextile (Drainage) (Class 1) 1, 899. 000 1, 899. 000
SY 0. 000 0. 00
4.82000 1, 899. 000 9, 153. 18
0150 506-00209 *Riprap (9 Inch) 354. 000 354. 000
cY 0. 000 0. 00
111. 06000 354. 000 39, 315. 24
0155 506-00218 *Riprap (18 Inch) 1, 072. 000 1, 072. 000
cY 0. 000 0. 00
111. 06000 1,072. 000 119, 056. 32
0160 507-00400  *Bituminous Slope and Ditch Paving (Asphalt) 6. 000 6. 000
TON 0. 000 0. 00

509. 95000 6. 000 3,059.70



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20866- Bl D ESTI MATE RUN 08/ 23/ 2018
PRQIECT BR0362- 037 ESTI MATE NO. 0009 09: 06: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0165 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 700. 000 700. 000
LF 0. 000 0. 00
23. 34000 700. 000 16, 338. 00
0170 606-01370 *Transition Type 3G 8. 000 8. 000
EACH 0. 000 0. 00
1, 884. 55000 8. 000 15, 076. 40
0175 606-02005 *End Anchorage (Fl ared) 8. 000 8. 000
EACH 0. 000 0. 00
2,193. 92000 8. 000 17,551. 36
0180 607-00005 *End Post 8. 000 8. 000
EACH 0. 000 0. 00
277. 64000 8. 000 2,221.12
0185 607-00010 *Corner and Line Brace Post 5. 000 5. 000
EACH 0. 000 0. 00
334. 30000 5. 000 1,671.50
0190 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 2,292. 000 2,292. 000
LF 0. 000 0. 00
7.08000 2,292. 000 16, 227. 36
0195 607-11580  *Fence (Tenporary) 2, 280. 000 2, 280. 000
LF 0. 000 0. 00
4.82000 2,280. 000 10, 989. 60
0200 607-60120 *20 Foot Gate 3.000 3. 000
EACH 0. 000 0. 00
736. 60000 3. 000 2, 209. 80
0205 609-60011 *Curb Type 6 (Section M 120. 000 120. 000
LF 0. 000 0. 00
14. 17000 120. 000 1, 700. 40
0206 612-00041 Delin (Flex) (Ty |I) November 2017 MCRs 29. 000 29. 000
EACH 0. 000 0. 00
103. 55000 29. 000 3,002. 95
0207 612-00081 Delin (PM (Ty I) My 2018 MCRs 16. 000 16. 000
EACH 0. 000 0. 00
72.00000 16. 000 1, 152. 00



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20866- BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO: 0009 09: 06: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0208 612-00043 Delin (Flex) (Ty Ill) Novenber 2017 MCRs 8. 000 8. 000
EACH 0. 000 0. 00
108. 10000 8. 000 864. 80
0209 612-00083 Delin (PM(Ty I1l) My 2018 MCRs 4.000 4. 000
EACH 0. 000 0. 00
72.00000 4.000 288. 00
0210 615-00030  *Enbanknent Protector Type 3 6. 000 6. 000
EACH 0. 000 0. 00
1, 643. 17000 6. 000 9, 859. 02
0215 621-00450 *Det our Pavenent 8, 463. 000 8, 463. 000
SY 0. 000 0. 00
42. 28000 8, 463. 000 357, 815. 64
0220 624-20300  *Detour Drainage Pipe (Class 0) 322. 000 322.000
LF 0. 000 0. 00
12. 67000 322.000 4,079.74
0225 624-22012 *12 Inch Drai nage Pipe (C ass 2) 120. 000 120. 000
LF 0. 000 0. 00
107. 66000 120. 000 12,919. 20
0230 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0235 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
630, 000. 00000 1.000 630, 000. 00
0240 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
7,932. 00000 1. 000 7,932.00
0241 626- 00100 Mobi | i zation (W o Autopay) Additional Profile Ginding 1. 000 0. 000
at F-23-U
LS 1. 000 7,500. 00
7,500. 00000 1.000 7,500. 00
0242 900- 00010 Added Item (Hour)/ Additional Profile Ginding at 11. 000 0. 000
F-23-U
HOUR 11. 000 19, 164.75

1, 742. 25000 11. 000 19, 164. 75



CONTI D: C20866

PCN: 20866-BI D

PRQIECT BR0362- 037

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0245 627-00008 *Modi fi ed Epoxy Pavenent Marking

0250 627-00013 *Pavenment Marking Paint (H gh Build)

0255 630-00000  *Fl aggi ng

0260 630- 00007 *Traffic Control Inspection

0265 630-00012 *Traffic Control Managenent

0270 630-80001 *Fl ashi ng Beacon (Portable)

0275 630-80337 *Barricade (Type 3 MC) (Tenporary)

0280 630-80341 *Construction Traffic Sign (Panel Size A)
0285 630-80342 *Construction Traffic Sign (Panel Size B)
0290 630-80355 *Portabl e Message Sign Pane

0295 630-80360 *Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
GAL
254. 00000
64. 000
GAL
141. 00000
2, 795. 000
HOUR
27.00000
101. 000
DAY
203. 00000
154. 000
DAY
747. 00000
8. 000
EACH
1, 133. 00000
4. 000
EACH
215. 00000
78. 000
EACH
77.00000
16. 000
EACH
39. 00000
2.000
EACH
20, 397. 00000
50. 000
EACH

29. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

28. 000
2.000
30. 000

64. 000
0. 000
64. 000

2,795. 000
0. 000
2,795. 000

101. 000
0. 000
101. 000

154. 000
0. 000
154. 000

8. 000
0. 000
8. 000

4.000
0. 000
4.000

78. 000
0. 000
78. 000

16. 000
0. 000
16. 000

2.000
0. 000
2.000

50. 000
0. 000
50. 000

Page 7

ESTI MATE RUN 08/ 23/ 2018

508

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 06: 51

AMOUNT

7,620

9, 024

75, 465

20, 503

115, 038

9, 064

860.

6, 006

624.

40, 794

1, 450

00

00

00

00

00

00

00

00

00

00

00



CONTI D:

ROADWAY

CAT NO0200

0300 630-80363

0305 630-80364

0310 630-80367

0315 630-80370

0320 630-80380

0325 630-80430

0330 630-85006

0335 700-70010

0340 700-70011

0345 700-70012

0350 700-70016

C20866
20866-BI D
BR0362- 037

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Concrete Barrier

*Traffic Cone

| TEM
DESCRI PTI ON

(Tenpor ary)

*Runbl e Strip (Portable)

*| npact Attenuator (Sand Filled Plastic Barrel)

(Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphalt Pavenent

F/ A Fuel Cost Adjustnent

I ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
34. 00000
8. 000
EACH
34. 00000
4. 000
EACH
5, 439. 00000
2, 235. 000
LF
12. 70000
37.000
EACH
3. 40000
3. 000
EACH
2, 266. 00000
4. 000
EACH
991. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
-3, 214. 580
FA
1. 00000
3, 493. 160
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
0. 000
12.000

8. 000
0. 000
8. 000

4.000
0. 000
4.000

2,235.000
0. 000
2,235. 000

37. 000
0. 000
37.000

3. 000
0. 000
3. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-3,214.580
0. 000
-3,214.580

3, 493. 160
0. 000
3, 493. 160
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ESTI MATE RUN 08/ 23/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 06: 51

AMOUNT

408.

272.

21, 756.

28, 384.

125.

6, 798.

3, 964.

-3,214.

3, 493.

00

00

00

50

80

00

00

.00

.00

58

16



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20866- BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO: 0009 09: 06: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0355 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70023 F/ A On- The-Job Trai nee 1, 999. 000 1, 999. 000
FA 0. 000 0. 00
1. 00000 1, 999. 000 1, 999. 00
0365 700- 70220 F/ A Phone Service 3, 684. 450 3, 684. 450
FA 0. 000 0. 00
1. 00000 3, 684. 450 3,684. 45

CAT 0200 CURRENT AMT $ 2,535,408.76$ 27,172.75% 2,535, 408. 76
CAT NO0300 F-22-X

0370 202-00400 *Rermoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
27,763. 89000 1. 000 27,763. 89
0375 206-00000 *Structure Excavation 450. 000 450. 000
(&% 0. 000 0.00
18. 13000 450. 000 8, 158. 50
0380 206-00100 *Structure Backfill (Cass 1) 546. 000 546. 000
cY 0. 000 0. 00
58. 93000 546. 000 32,175.78
0381 900-00004  Added Item (Cubic Yard)/ Filter Material (O ass B) -26.000 -26.000
Price Reduce
(&% 0. 000 0.00
7.26000 -26.000 -188. 76
0385 206-00200 *Structure Backfill (Cass 2) 66. 000 66. 000
cY 0. 000 0. 00
58. 93000 66. 000 3, 889. 38
0390 206-00360  *Mechanical Reinforcement of Soil 546. 000 546. 000
(&% 0. 000 0.00
36. 26000 546. 000 19, 797. 96
0395 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 152. 100 152. 100
TON 0. 000 0. 00

143. 35000 152. 100 21, 803. 54



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20866- BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO: 0009 09: 06: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-22-X

0400 502-00460 *Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
96. 32000 12. 000 1, 155. 84
0405 502-11489 *Steel Piling (HP 14x89) 475. 000 475. 000
LF 0. 000 0. 00
23.00000 475. 000 10, 925. 00
0406 900-00012 Added Item (Foot)/ Steel Piling Cutoff (HP 14X89) 50. 000 50. 000
LF 0. 000 0. 00
18. 40000 50. 000 920. 00
0410 503-00048 *Drilled Caisson (48 Inch) 84. 000 84. 000
LF 0. 000 0. 00
511. 77000 84.000 42,988. 68
0415 503-00310 *Crosshol e Sonic Logging Testing 2.000 2.000
EACH 0. 000 0. 00
1, 699. 83000 2.000 3, 399. 66
0420 515-00120 *Wat er proofi ng (Menbrane) 845. 000 845. 000
SY 0. 000 0. 00
20. 30000 845. 000 17, 153. 50
0425 518-01002 *Bri dge Expansion Device (0-2 Inch) 80. 000 80. 000
LF 0. 000 0. 00
255.16000 80. 000 20, 412. 80
0430 601-03040 *Concrete Cass D (Bridge) 442.000 442.000
cY 0. 000 0. 00
574. 55000 442.000 253, 951. 10
0435 602-00011  *Reinforcing Steel (Hi gh Performance) 71, 709. 000 71, 709. 000
LB 0. 000 0. 00
0. 90000 71, 709. 000 64, 538. 10
0435 MATERI AL ALLOMANCE Rebar 0. 000
LB 0. 000 0. 00
0. 62000 0. 000 0.00
0436 900-00007 Added Item (Each)/ Pre-cast Deck Panel Stockpile 0. 000 0. 000
F-22-X
EACH 0. 000 0. 00

374.71000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 08/ 23/ 2018

CONTI D: C20866

PCN: 20866-BI D

PRQIECT BR0362- 037

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 F-22-X

0440 606-11030 *Bridge Rail Type 10M

0445 613-00200 2 Inch Electrical Conduit

0450 618-00142 Prestressed Concrete | (BT42)

0450 MATERI AL ALLOMNCE Prestress G rder

CAT NO0301 F-23-U

0455 202-00400 *Renoval of Bridge

0460 206- 00000

*Structure Excavation

0465 206-00100

*Structure Backfill (Cass 1)

0470 206-00200

*Structure Backfill (Cass 2)

0475 206-00360 *Mechani cal Rei nforcenent of Soil

0480 403-34751 *Hot Mx Asphalt (Grading SX) (75) (PG 64-28)

ESTI MATE NO: 0009 09: 06: 51
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
391. 000 391. 000
LF 0. 000 0. 00
106. 07000 391. 000 41, 473.37
400. 000 400. 000
LF 0. 000 0. 00
10. 00000 400. 000 4,000. 00
589. 000 589. 000
LF 0. 000 0. 00
248. 39000 589. 000 146, 301. 71
0. 000
LF 0. 000 0. 00
123. 26000 0. 000 0. 00
CAT 0300  CURRENT AMI $ 720, 620.05 $ 0.00$ 720, 620. 05
1. 000 1. 000
EACH 0. 000 0. 00
27, 763. 89000 1.000 27, 763. 89
480. 000 480. 000
oy 0. 000 0. 00
18. 13000 480. 000 8, 702. 40
744. 000 744. 000
oY 0. 000 0. 00
58. 93000 744. 000 43,843. 92
70. 000 70. 000
oy 0. 000 0. 00
58. 93000 70. 000 4,125.10
744. 000 744. 000
oY 0. 000 0. 00
36. 26000 744. 000 26, 977. 44
70. 340 70. 340
TON 0. 000 0. 00
143. 35000 70. 340 10,083. 24



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20866- BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO: 0009 09: 06: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-23-U

0485 502-00460 *Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
96. 32000 12. 000 1, 155. 84
0490 502-00500 *Conpl ete Joint Penetration (CIJP) Splice 14. 000 14. 000
EACH 0. 000 0. 00
291. 80000 14.000 4,085. 20
0495 502-11489 *Steel Piling (HP 14x89) 544. 000 544. 000
LF 0. 000 0. 00
23. 00000 544. 000 12,512. 00
0496 900-00012 Added Item (Foot)/ Steel Piling Cutoff (HP 14X89) 30. 000 30. 000
LF 0. 000 0. 00
18. 40000 30. 000 552. 00
0500 515-00120 *\Wat er proof i ng (Menbrane) 480. 000 480. 000
Sy 0. 000 0. 00
20. 30000 480. 000 9, 744. 00
0505 518-01002 *Bri dge Expansion Device (0-2 Inch) 80. 000 80. 000
LF 0. 000 0. 00
255. 16000 80. 000 20,412. 80
0510 601-03040 *Concrete Class D (Bridge) 315. 000 315. 000
cY 0. 000 0. 00
574. 55000 315. 000 180, 983. 25
0515 602-00011 *Rei nforcing Steel (H gh Performance) 41, 820. 000 41, 820. 000
LB 0. 000 0. 00
0. 90000 41, 820. 000 37, 638. 00
0515 MATERI AL ALLOAANCE Rebar 0. 000
LB 0. 000 0. 00
0. 62000 0. 000 0. 00
0516 900-00007 Added Item (Each)/ Pre-cast Deck Panel Stockpile 0. 000 0. 000
F-23-U
EACH 0. 000 0. 00
374. 71000 0. 000 0. 00
0520 606-11030 *Bridge Rail Type 10M 227. 000 227.000
LF 0. 000 0. 00

106. 07000 227.000 24,077. 89



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20866- BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO: 0009 09: 06: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-23-U

0525 613-00200 2 Inch Electrical Conduit 246. 000 246. 000
LF 0. 000 0.00
10. 00000 246. 000 2,460. 00
0530 618-00142 Prestressed Concrete | (BT42) 265. 000 265. 000
LF 0. 000 0. 00
248. 39000 265. 000 65, 823. 35
0530 MATERI AL ALLOWANCE Prestress G rder 0. 000
LF 0. 000 0.00
123. 26000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 480,940.32 % 0.00% 480, 940. 32

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0535 620- 00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
26, 241. 97000 1. 000 26, 241. 97
0540 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
43, 240. 00000 1. 000 43, 240. 00
0545 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7, 705. 00000 1. 000 7,705. 00
CAT 0400 CURRENT AMT $ 77,186.97 % 0.00% 77,186. 97

PROJECT TOTAL CURRENT AMI $ 3,814,156.10$% 27,172.75% 3, 814, 156. 10



